COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/06/2006

ESTIMATE SUMMARY 20:57:37

CONTID: C15290 ESTIMATE NO: 0003 PROG SPEC YR:2005

PCN: 15290-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME ALLOW: 88 WORK DAYS

I-70 Georgetown East Overlay PERCENT TIME: ORIG TIME ALLOW: 84 WORK DAYS

PROJECT NO: IM 0703-295
I-70 Georgetown East Overlay

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 06/24/2006 DATE TIME STARTED 03/06/2006
14802 W. 44TH AVE. DATE LET 01/26/2006 DATE WORK BEGAN

DATE AWARDED 02/17/2006 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/03/2006 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 03/06/2006

CURRENT PROJECT AMT: $ 4,717,759.52 PARTICIPATING $ 2,040,809.66 $ 749,210.43
AWARD PROJECT AMT: S 4,062,848.89 NON-PARTICIPATING 591,568.95 469,322.51
PERCENT COMPLETE: 55.80% TOTAL EARNINGS 2,632,378.61 1,218,532.94
FUNDS AVAILABLE: $ 2,085,380.91 STOCKPILED MATERIALS 0.00 0.00

GROSS EARNINGS 2,632,378.61 1,218,532.94
TOTAL CLAIMS: $ 0.00 RETAINAGE -60,942.73 -23,675.36

SECURITIES ENCUMBERED 0.00 0.00

APPROVED FOR PAYMENT BY

NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

2,571,435.88

0.00

0.00

2,571,435.88

PAYMENT DUE

PROJECT COMMENT :

ESTIMATE COMMENT:

1,194,857.58
0.00

0.00

1,194,857.58

1,194,857.58



CONTID:

ROADWAY ITEMS SITE I

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00015
0010 202-00037
0015 202-00090
0020 202-00240
0025 202-01130
0030 202-01140
0035 202-01170
0040 202-01300
0045 202-04002
0050 203-00010
0055 203-01500

C15290
15290-BID
IM 0703-295

ITEM
DESCRIPTION

REMOVAL OF HEADWALL

REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF GUARDRAIL TYPE 4

*REMOVAL OF GUARDRAIL TYPE 7

*REMOVAL OF END ANCHORAGE

*CLEAN CULVERT

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

BLADING

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH

1,100.00000

1.000
EACH

550.00000

409.000
EACH

10.85000

3,076.000
SY

7.50000

1,063.000
LF

4.15000

1,271.000
LF

25.50000

430.000
LF

10.00000

22.000
EACH

165.00000

7.000
EACH

4,925.00000

821.000
CYy

42.50000

40.000
HOUR

135.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

1.000
0.000
1.000

1.000
0.000

0.000
0.000

1,701.000
1,375.000

3,076.000

500.500
0.000
500.500

781.000
0.000
781.000

240.000
0.000
240.000

16.000
0.000
16.000

0.000
0.000

821.000
0.000
821.000

0.000
4.000

ESTIMATE RUN 07/06/2006

AMOUNT
THIS
PERIOD

10,312.

.00

.00

.00

50

.00

.00

.00

.00

.00

.00

.00

20:57:37

CUMULATIVE
AMOUNT

1,100.

550.

23,070.

2,077.

19,915.

2,400.

2,640.

34,892.

540.
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CONTID: C15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15290-BID ESTIMATE RUN 07/06/2006
PROJECT: IM 0703-295 ESTIMATE NO: 0003 20:57:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS SITE I

0060 203-01594 COMBINATION LOADER 40.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0065 203-02330 LABORER 80.000 0.000
HOUR 0.000 0.00
26.00000 0.000 0.00
0070 206-00000 STRUCTURE EXCAVATION 23.000 23.000
cYy 0.000 0.00
75.00000 23.000 1,725.00
0075 208-00002 *EROSION LOG (12 INCH) 277.000 277.000
LF 0.000 0.00
5.00000 277.000 1,385.00
0080 208-00011 *EROSION BALES (WEED FREE) 36.000 12.000
EACH 0.000 0.00
14.00000 12.000 168.00
0085 208-00020 *SILT FENCE 438.000 435.000
LF 0.000 0.00
5.00000 435.000 2,175.00
0090 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0095 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.330
LS 0.170 1,020.00
6,000.00000 0.500 3,000.00
0100 210-01130 *RESET GUARDRAIL TYPE 3 5,500.000 5,388.000
LF 0.000 0.00
10.65000 5,388.000 57,382.20
0105 210-01136 *RESET GUARDRAIL TYPE 3 (DOUBLE) 1,300.000 1,219.000
LF 0.000 0.00
18.20000 1,219.000 22,185.80
0110 210-01200 *RESET END ANCHORAGE 5.000 0.000
EACH 0.000 0.00

355.00000 0.000 0.00



CONTID: C15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15290-BID ESTIMATE RUN 07/06/2006
PROJECT: IM 0703-295 ESTIMATE NO: 0003 20:57:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS SITE I
0115 210-04200 *ADJUST GUARDRAIL 23,225.000 23,225.000
LF 0.000 0.00
2.05000 23,225.000 47,611.25
0120 212-00006 *SEEDING (NATIVE) 4.000 0.000
ACRE 0.000 0.00
650.00000 0.000 0.00
0125 212-00032 *SOIL CONDITIONING 4.000 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0130 213-00002 *MULCHING (WEED FREE HAY) 4.000 0.000
ACRE 0.000 0.00
525.00000 0.000 0.00
0135 213-00061 *MULCH TACKIFIER 800.000 0.000
1B 0.000 0.00
1.90000 0.000 0.00
0140 214-01010 *BRUSH LAYER CUTTING 50.000 0.000
EACH 0.000 0.00
3.25000 0.000 0.00
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,167.000 1,167.000
sy 0.000 0.00
1.50000 1,167.000 1,750.50
0150 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,258.000 0.000
TON 0.000 0.00
25.00000 0.000 0.00
0155 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 140.000 96.090
TON 0.000 0.00
150.00000 96.090 14,413.50
0156 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) CATEGORY 4,750.000 4,443.810
CHANGE / LEVELING COURSE
TON 0.000 0.00
59.25000 4,443.810 263,295.74
0160 403-09210 STONE MATRIX ASPHALT 26,000.000 0.000
TON 13,143.490 881,928.18
67.10000 13,143.490 881,928.18



CONTID: C15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15290-BID ESTIMATE RUN 07/06/2006
PROJECT: IM 0703-295 ESTIMATE NO: 0003 20:57:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS SITE I

0165 411-10254 EMULSIFIED ASPHALT (CSS-1H) (MODIFIED) 13,282.000 2,988.000
GAL 3,325.000 8,645.00
2.60000 6,313.000 16,413.80
0170 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 15.900 15.900
cY 0.000 0.00
550.00000 15.900 8,745.00
0175 601-40600 CONCRETE TINTING 87.000 87.000
sy 0.000 0.00
15.00000 87.000 1,305.00
0180 602-00000 REINFORCING STEEL 750.000 750.000
1B 0.000 0.00
3.25000 750.000 2,437.50
0185 603-10240 24 INCH CORRUGATED STEEL PIPE 8.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0190 603-30024 24 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0195 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,138.000 1,138.000
LF 0.000 0.00
15.00000 1,138.000 17,070.00
0200 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 575.000 413.000
LF 0.000 0.00
25.85000 413.000 10,676.05
0205 606-00700 *GUARDRAIL TYPE 7 20.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0210 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 550.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0215 606-01340 *END ANCHORAGE TYPE 3D 5.000 4.000
EACH 0.000 0.00

670.00000 4.000 2,680.00



CONTID: C15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15290-BID ESTIMATE RUN 07/06/2006
PROJECT: IM 0703-295 ESTIMATE NO: 0003 20:57:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS SITE I

0220 606-01370 *TRANSITION TYPE 3G 1.000 1.000
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
0225 606-01380 *TRANSITION TYPE 3H 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0230 606-02003 *END ANCHORAGE (NONFLARED) 5.000 2.000
EACH 0.000 0.00
1,920.00000 2.000 3,840.00
0235 606-02005 *END ANCHORAGE (FLARED) 7.000 6.000
EACH 0.000 0.00
1,490.00000 6.000 8,940.00
0240 606-20000 *WIRE ROPE SAFETY FENCE 1,281.000 0.000
LF 0.000 0.00
49.85000 0.000 0.00
0245 606-21000 *WIRE ROPE END ANCHORAGE 4.000 0.000
EACH 2.000 8,200.00
4,100.00000 2.000 8,200.00
0250 607-11525 FENCE (PLASTIC) 100.000 100.000
LF 0.000 0.00
15.00000 100.000 1,500.00
0255 609-60011 *CURB TYPE 6 (SECTION M) 1,400.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0260 612-00001 *DELINEATOR (TYPE I) 420.000 0.000
EACH 0.000 0.00
18.50000 0.000 0.00
0265 612-00002 *DELINEATOR (TYPE II) 20.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0270 612-00003 *DELINEATOR (TYPE III) 12.000 0.000
EACH 0.000 0.00

25.00000 0.000 0.00



CONTID: C15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15290-BID ESTIMATE RUN 07/06/2006
PROJECT: IM 0703-295 ESTIMATE NO: 0003 20:57:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS SITE I

0275 614-80387 *RUMBLE STRIP (GRINDING) 86,986.000 0.000
LF 0.000 0.00
0.16000 0.000 0.00
0280 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 4.000 0.000
EACH 2.000 68,800.00
34,400.00000 2.000 68,800.00
0285 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0290 625-00000 *CONSTRUCTION SURVEYING 0.800 0.000
LS 0.000 0.00
21,700.00000 0.000 0.00
0295 626-00000 *MOBILIZATION 0.800 0.480
LS 0.320 91,520.00
286,000.00000 0.800 228,800.00
0300 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
4,000.00000 0.500 2,000.00
0305 627-00005 *EPOXY PAVEMENT MARKING 300.000 0.000
GAL 0.000 0.00
67.15000 0.000 0.00
0310 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 800.000 335.200
GAL 192.200 7,284.38
37.90000 527.400 19,988.46
0315 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 5,400.000 0.000
SF 0.000 0.00
11.40000 0.000 0.00
0320 630-00000 *FLAGGING 4,800.000 1,466.000
HOUR 578.000 13,149.50
22.75000 2,044.000 46,501.00
0325 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 22.000
DAY 3.000 330.00

110.00000 25.000 2,750.00



CONTID: C15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15290-BID ESTIMATE RUN 07/06/2006
PROJECT: IM 0703-295 ESTIMATE NO: 0003 20:57:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS SITE I

0330 630-00011  *COURTESY VEHICLE 30.000 0.500
DAY 8.500 7,650.00
900.00000 9.000 8,100.00
0335 630-00012  *TRAFFIC CONTROL MANAGEMENT 50.000 31.000
DAY 8.000 7,800.00
975.00000 39.000 38,025.00
0340 630-80001  *FLASHING BEACON (PORTABLE) 8.000 4.000
EACH 0.000 0.00
110.00000 4.000 440.00
0345 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 11.000
EACH 0.000 0.00
55.00000 11.000 605.00
0350 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 114.000 57.000
EACH 0.000 0.00
55.00000 57.000 3,135.00
0355 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 60.000 30.000
EACH 0.000 0.00
55.00000 30.000 1,650.00
0360 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
2,165.00000 1.500 3,247.50
0365 630-80359  *PORTABLE MESSAGE SIGN PANEL 261.000 179.000
DAY 82.000 7,995.00
97.50000 261.000 25,447.50
0370 630-80360  *DRUM CHANNELIZING DEVICE 80.000 40.000
EACH 0.000 0.00
55.00000 40.000 2,200.00
0375 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 10.000
EACH 0.000 0.00
55.00000 10.000 550.00
0380 630-80368  *PORTABLE TRAFFIC SPEED MONITOR 70.000 19.000
DAY 2.500 275.00

110.00000 21.500 2,365.00



CONTID: C15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 15290-BID ESTIMATE RUN 07/06/2006
PROJECT: IM 0703-295 ESTIMATE NO: 0003 20:57:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS SITE I
0385 630-80380 *TRAFFIC CONE 400.000 200.000
EACH 0.000 0.00
11.00000 200.000 2,200.00
0390 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
16,500.00000 1.000 16,500.00
0395 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 12,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70016 F/A FUEL COST ADJUSTMENT 18,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70022 F/A OJT COLORADO TRAINING PROGRAM 22,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70023 F/A ON-THE-JOB TRAINEE 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70025 F/A QUALITY INCENTIVE PAYMENT 93,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70380 F/A EROSION CONTROL 5,000.000 1,427.590
FA 0.000 0.00
1.00000 1,427.590 1,427.59

CAT 0200

CURRENT AMT $  3,785,400.41 $1,114,9009.

56 %

1,944,444.65



CONTID: 15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 15290-BID ESTIMATE RUN 07/06/2006
PROJECT: IM 0703-295 ESTIMATE NO: 0003 20:57:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY ITEMS SITE II - FRONTAGE ROAD REPAIR
0435 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 3,462.000 3,462.000
sy 0.000 0.00
7.50000 3,462.000 25,965.00
0440 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,486.000 296.000
cY 0.000 0.00
42.50000 296.000 12,580.00
0445 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,000.000 559.110
TON 554.080 13,852.00
25.00000 1,113.190 27,829.75
0450 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.610 14.610
TON 0.000 0.00
150.00000 14.610 2,191.50
0455 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 7,770.000 0.000
TON 7,145.230 423,354.88
59.25000 7,145.230 423,354.88
0460 411-10254 EMULSIFIED ASPHALT (CSS-1H) (MODIFIED) 4,400.000 2,800.000
GAL 0.000 0.00
2.60000 2,800.000 7,280.00
0465 625-00000 *CONSTRUCTION SURVEYING 0.200 0.000
LS 0.000 0.00
21,700.00000 0.000 0.00
0470 626-00000 *MOBILIZATION 0.200 0.120
LS 0.080 22,880.00
286,000.00000 0.200 57,200.00
0475 627-00005 *EPOXY PAVEMENT MARKING 350.000 0.000
GAL 0.000 0.00
67.15000 0.000 0.00
0480 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 350.000 0.000
GAL 0.000 0.00
37.90000 0.000 0.00
0485 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 160.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00



CONTID: 15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 15290-BID ESTIMATE RUN 07/06/2006
PROJECT: IM 0703-295 ESTIMATE NO: 0003 20:57:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY ITEMS SITE II - FRONTAGE ROAD REPAIR
0490 630-00000 *FLAGGING 1,200.000 456.250
HOUR 167.500 3,810.63
22.75000 623.750 14,190.31
0495 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 1.000
DAY 5.000 550.00
110.00000 6.000 660.00
0500 630-00012 *TRAFFIC CONTROL MANAGEMENT 34.000 10.000
DAY 5.000 4,875.00
975.00000 15.000 14,625.00
0505 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 10.000
EACH 0.000 0.00
110.00000 10.000 1,100.00
0510 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 7.000
EACH 0.000 0.00
55.00000 7.000 385.00
0515 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 24.500
EACH 0.000 0.00
55.00000 24.500 1,347.50
0520 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
55.00000 2.000 110.00
0525 630-80360 *DRUM CHANNELIZING DEVICE 40.000 20.000
EACH 0.000 0.00
55.00000 20.000 1,100.00
0530 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 0.000 0.00
55.00000 5.000 275.00
0535 630-80380 *TRAFFIC CONE 250.000 125.000
EACH 0.000 0.00
11.00000 125.000 1,375.00



CONTID: 15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 15290-BID ESTIMATE RUN 07/06/2006
PROJECT: IM 0703-295 ESTIMATE NO: 0003 20:57:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY ITEMS SITE II - FRONTAGE ROAD REPAIR
0540 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 19,639.060 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT 831,145.56 $ 469,322.51% 591,568.94
CAT NOO0300 F-14-AW
0545 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 101.000 0.000
sy 101.000 12,625.00
125.00000 101.000 12,625.00
0550 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 175.000 0.000
SY 175.000 28,000.00
160.00000 175.000 28,000.00
0555 202-00462 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000 0.000
sy 0.000 0.00
360.00000 0.000 0.00
0560 202-05100 *SANDBLASTING REINFORCING STEEL 276.000 0.000
SY 276.000 4,140.00
15.00000 276.000 4,140.00
0565 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 25.000 7,089.690
TON -7,089.690 -420,064.13
59.25000 0.000 0.00
0570 515-00120 *WATERPROOFING (MEMBRANE) 302.000 0.000
SY 0.000 0.00
11.15000 0.000 0.00
0575 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 16.000 0.000
cy 16.000 9,600.00
600.00000 16.000 9,600.00
CAT 0300 CURRENT AMT 59,213.55 $ -365,699.135S 54,365.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0580 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
0585 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,500.00000 1.000 17,500.00




CONTID: C15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 15290-BID ESTIMATE RUN 07/06/2006
PROJECT: IM 0703-295 ESTIMATE NO: 0003 20:57:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0590 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 42,000.00 $ 0.00s 42,000.00

PROJECT TOTAL CURRENT AMT §

4,717,759.52 $1,218,532.94 % 2,632,378.59



